

Title	Post Name	Finished Before	2026 Date	Designer	Post Status	Caption	Caption Status	Final Status
HackX Interface Initialized	Are you Ready for Hackx 11.0 Video			Osanda	-	-	Cancelled	
	Update Profile	14th June	16th June	Maleesha	Compl...	Sobashi	Posted	
	Update Cover f	14th June	16th June	Maleesha	Compl...	-	Posted	
	Update Profile	14th June	16th June	Maleesha	Compl...	Sobashi	Posted	
	Update Cover f	14th June	16th June	Maleesha	Compl...	-	Posted	
	Ministry Collaboration Flyer		24th June		Compl...	Manumi	Approved	Posted
HackX Coming Soon	Coming Soon f	14th June	22nd June	Osanda	Compl...	Binithi	Posted	
	Coming soon f	14th June	22nd June	Osanda	Compl...	Binithi	Posted	
	Recap Video	15th June	20th of July	Tharinidu/ Charith	On rev...	-	On Revision	
	Why Hackx		3rd July	Osanda	Compl...	Araliya	Approved	Posted
	Logo reveal vid ...		--					
Important Notices	Registration Of Ambassador Program Post		4th July	Sameera/kasun	Cance...	Aradhana	On Going	
					Cance...			
HackX Registrations	Registration Opening Date by Flyer - (not sure)				Cance...			
	Registration Open now by Video				Cance...			
	Cover Page (R 29th June		3rd July	Osanda	Compl...	-	Approved	Posted
	Registrations C	29th June	3rd July	Isuru	Compl...	Manumi	Approved	Posted
Important Notices	Rules And Reg	20th July	22nd July	Kasun	On Go...	Binithi	On Revision	On Going
	Cash Price Awi	21st July	23rd July	Chamikara	On Go...	Hiruni		On Going
	Event Flow Flyt	22nd July	24th July	Osanda	On Go...	Athem		On Going
HackX Registration Closing Countdown	Hurry Up for re	25th July	27th July	Osanda	On Go...	Nethmi H		On Going
	Registration C	30th of July	2nd of August	Maleesha	On Go...	Sobhashi		On Going
	Registration C	1st of August	3rd od August	Paul		Andrina		
	Registration Cl	1st of August	3rd of August	Hashmi		Imasha		
	Registration Closing Date Extended Video					-		
	Proposal Subm	29th July	1st August	Isuru		Aradana		
	Proposal Temp	25th July	1st of August					
	Ministry Message Flyer			Osanda				
HackX Extended Registration Closing Countdown	Extended Regl	29th July	4th August	Heshan		Nethmi H		
	Extended Regl	30th July	5th August	Heshan		Nethmi H		
	Extended Regl	31st July	6th August	Heshan		Athem		
	Extended Regl	1st August	7th August	Chamikara		Manumi		
	Registration cK	2nd August	7th August	Kasun		Sobhashi		
HackX Proposal Submission Countdown	Proposal Hurry	12th August	13th August	Osanda		-		
	Proposal subm	11th August	13th August	Heshan		Hiruni		
	Proposal subm	12th August	14th August	Kasun		Binithi		
	Proposal subm	12th August	14th August	Maleesha		Aradhana		
HackX Proposal Submission Extended Countdown	Extended Prop	13th August	18th August	Hashmi				
	Extended Prop	14th August	19th August	Hashmi				
	Extended Prop	15th August	20th August	Hashmi				
	Extended Prop	16th August	21st August	Isuru				
	Proposal Subm	16th August	21st August	Isuru				
	Announcing Idk	7th September	9th September	Osanda		Aadila		
Workshop Flyers	Workshop flyer	14th September	16th September	Maleesha		Imasha		
	Thanking for w	15th September	17th September	Isuru		Imasha		
	Workshop flyer	19th September	21st September	Heshan		Poojani		
	Thanking for w	20th September	22nd September	Sameera		Poojani		
	Workshop flyer	24th September	26th September	Heshan		Athem		
	Thanking for w	16th September	27th September	Sameera		Athem		
	Stay tuned for semi final video							
	Title Partner			Maleesha				
	Platinum Partner			Paul				
	Gold Partner			Sameera				
	Gold Partner			Kasun				
	Silver Partner			Chamikara				
	Silver Partner			Thanushika				
	Bronze Partner			Thanushika				
	Official Eco system Partner			Sameera				
	Official Knowledge Partner			Paul				
	Official Printed Media Partner			Kasun				
	Official Banking Partner			Chamikara				
	Official Digital Media Partner			Paul				
	Official Event Partner			Thanushika				

[illegible]